

Order No. 1  
Effective Date: 11/17/2008  
Agreement Date: 1/2/2008  
Project No. 127-E1-006

**NAME OF PROJECT:** LEXINGTON PEDESTRIAL/BIKE TRAIL

**OWNER:** CITY OF LEXINGTON

**CONTRACTOR:** CEMENT PRODUCTS, INC.

The following changes are hereby made to the CONTRACT DOCUMENTS:

**CHANGE ORDER NO. 1**

| ITEM NO.                                 | DESCRIPTION  | APPROXIMATE QUANTITY | UNIT | UNIT PRICE | TOTAL AMOUNT      |
|--|--|----------------------|------|------------|-------------------|
| <b>ADDITIONS</b>                         |  |                      |      |            |                   |
| A.                                       | Facilitate connection of existing 4" drain line to the storm sewer system        | 1                    | L.S. |            | \$566.00          |
| B.                                       | Modifications to existing area inlet and relocate new area inlet at Sta. 72 + 44 | 1                    | L.S. |            | <u>\$1,045.00</u> |
| <b>TOTAL ADJUSTED CHANGE ORDER PRICE</b> |  |                      |      |            | <b>\$1,611.00</b> |

JUSTIFICATION: Modifications required to match field conditions.


**Change to CONTRACT PRICE:**

ORIGINAL CONTRACT PRICE: \$630,410.00  
Net increase resulting from this CHANGE ORDER: \$1,611.00  
The new CONTRACT PRICE including this CHANGE ORDER will be: \$632,021.00

**Change to CONTRACT TIME:**

The CONTRACT TIME will not be altered.


Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by:  \_\_\_\_\_

**CEMENT PRODUCTS, INC.**

Approved by: \_\_\_\_\_

**CITY OF LEXINGTON**

Approved by:  \_\_\_\_\_

**MILLER & ASSOCIATES**