

Order No. 2
 Effective Date: 11/17/2008
 Agreement Date: 1/2/2008
 Project No. 127-E1-006

NAME OF PROJECT: LEXINGTON PEDESTRIAL/BIKE TRAIL

OWNER: CITY OF LEXINGTON

CONTRACTOR: CEMENT PRODUCTS, INC.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 2

ITEM NO.	DESCRIPTION	APPROXIMATE QUANTITY	UNIT	UNIT PRICE	TOTAL AMOUNT
ADDITIONS					
C.	Additional piping and fittings required to eliminate drainage channel from Cattleman Drive north to drainage channel Sta. 68+40 to 70+20				
1.	24" CMP	182	L.F.	\$54.65	\$9,946.30
2.	22.5 degree bend 24" CMP	1	Each	\$247.50	\$247.50
TOTAL ADJUSTED CHANGE ORDER PRICE					\$10,193.80

JUSTIFICATION: Modifications required to match existing field conditions.


Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	\$630,410.00
Net increase resulting from previous CHANGE ORDER:	\$1,611.00
Net increase resulting from this CHANGE ORDER:	\$10,193.80
The new CONTRACT PRICE including this CHANGE ORDER will be:	\$642,214.80

Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.


Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by: 

CEMENT PRODUCTS, INC.

Approved by: _____

CITY OF LEXINGTON

Approved by: 

MILLER & ASSOCIATES