

Order No. 1  
Effective Date: 5/21/2008  
Agreement Date: 12/11/2007  
Project No. 127-A1-072

**NAME OF PROJECT:** Spring Creek Reinforced Concrete Box Culvert

**OWNER:** City of Lexington

**CONTRACTOR:** LJ Webb Contractor, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

**CHANGE ORDER NO. 1**

ITEM NO.	DESCRIPTION	APPROXIMATE QUANTITY	UNIT	UNIT PRICE	TOTAL AMOUNT
<b>ADDITIONS</b>					
A.	Gravel Base for Footing	48.65	C.Y.	\$33.00	<u>\$1,605.45</u>
<b>TOTAL ADJUSTED CHANGE ORDER PRICE</b>					<b>\$1,605.45</b>

JUSTIFICATION: Per Change in Field Conditions

**Change to CONTRACT PRICE:**

ORIGINAL CONTRACT PRICE:	\$142,027.71
Net increase resulting from this CHANGE ORDER:	\$1,605.45
The new CONTRACT PRICE including this CHANGE ORDER will be:	\$143,633.16

**Change to CONTRACT TIME:**

The CONTRACT TIME will not be altered.


Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by:  \_\_\_\_\_

**LJ WEBB CONTRACTOR, INC.**

Approved by: \_\_\_\_\_

**CITY OF LEXINGTON**

Approved by:  \_\_\_\_\_

**MILLER & ASSOCIATES**