

Order No. 1
 Effective Date: 11/30/2009
 Agreement Date: 11/10/2009
 Project No. 127-A1-062

NAME OF PROJECT: 17th Street Paving Improvements

OWNER: City of Lexington

CONTRACTOR: Paulsen, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 1

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY	DIFFER ENCE	UNIT PRICE	ADD/ DEDUCT
BID SECTION A – GENERAL CONSTRUCTION ITEMS					
3	Subgrade Preparation, E.Q.	2,052	2,111	59	\$ 1.50 \$ 88.50
6	Remove & Haul Concrete Curb & Gutter				
	a. 24" Wide	50	75	25	\$ 4.00 \$ 100.00
	b. 36" Wide	30	33	3	\$ 4.00 \$ 12.00
7	Remove & Haul Sidewalk	320	368	48	\$ 0.75 \$ 36.00
8	Construct Concrete Curb & Gutter				
	a. 24" Wide	50	108	58	\$ 26.00 \$ 1,508.00
	b. 36" Wide	30	0	-30	\$ 28.00 \$ (840.00)
9	Construct 5" Thick Concrete Sidewalk	320	406	86	\$ 5.00 \$ 430.00
11	Adjust Manhole to Grade (if required)	1	0	-1	\$ 175.00 \$ (175.00)
12	Adjust Valve Box to Grade (if required)	2	0	-2	\$ 175.00 \$ (350.00)
	Subtotal				\$ 809.50
BID SECTION C – P.C. CONCRETE PAVING					
14	Construct 6" Thick, P.C. Concrete Pavement, Type 47B, (Modified)	2,052	2,111	59	\$ 29.00 \$ 1,711.00
	Subtotal				\$ 1,711.00
TOTAL ADJUSTED CHANGE ORDER PRICE					\$ 2,520.50

JUSTIFICATION: To adjust contract quantities to actual quantities installed.


Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE: \$ 75,945.00
 Net increase resulting from this CHANGE ORDER: \$ 2,520.50
 The new CONTRACT PRICE including this CHANGE ORDER will be: \$ 78,465.50


Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by: , PAULSEN, INC.

Approved by: _____, CITY OF LEXINGTON

Approved by: , MILLER & ASSOCIATES