

Order No. 2
 Effective Date: 4/5/2017
 Agreement Date: 1/24/2017
 Project No. 127-A1-110

NAME OF PROJECT: Northwest 5th Addition Improvements- Sewer

OWNER: City of Lexington

CONTRACTOR: Midlands Contracting, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 2-FINAL

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY			DIFFERENCE	UNIT PRICE	ADD/ DEDUCT
2	Furnish & Install SDR 35 PVC a. 8" Diameter	4,394	4,349	L.F.	(45)	\$ 19.25	\$ (866.25)
	b. 4" Diameter	2,696	2,578	L.F.	(118)	\$ 17.50	\$ (2,065.00)
3	Furnish & Install Fittings, complete in place						
	a. 8" x 4" Wye	51	50	Each	(1)	\$ 75.00	\$ (75.00)
	b. 4" Plug	64	61	Each	(3)	\$ 80.00	\$ (240.00)
	c. 8" Plug	2	4	Each	2	\$ 100.00	\$ 200.00
5	Furnish & Install Gravel Bedding	7,090	6,927	L.F.	(163)	\$ 3.25	\$ (529.75)
6	Furnish & Install C900 PVC Force Main with Tracer Wire						
	a. 4" Diameter	1,056	1,078	L.F.	22	\$ 11.50	\$ 253.00
8	Furnish & Install Flowable Fill Encasement Along Forcemain	40	60	L.F.	20	\$ 15.00	\$ 300.00
10	Tap Existing Manhole	2	1	Each	(1)	\$ 1,300.00	\$ (1,300.00)
11	Remove & Replace 6" Thick Concrete Pavement	42	-	S.Y.	(42)	\$ 70.00	\$ (2,940.00)
12	Remove & Replace Curb & Gutter	28	-	L.F.	(28)	\$ 25.00	\$ (700.00)
TOTAL ADJUSTED CHANGE ORDER PRICE							\$ (7,963.00)

JUSTIFICATION: To adjust contract quantities to actual quantities installed.


Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	\$ 235,070.00
Net increase resulting from previous CHANGE ORDER	\$ 13,766.00
Net decrease resulting from this CHANGE ORDER:	\$ (7,963.00)
The new CONTRACT PRICE including this CHANGE ORDER will be:	\$ 240,873.00

Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by:  MIDLANDS CONTRACTING, INC.

Approved by: _____ CITY OF LEXINGTON

Approved by:  MILLER & ASSOCIATES