

Order No. 1
 Effective Date: 7/13/2022
 Agreement Date: 6/22/2021
 Project No. 127-D1-060

NAME OF PROJECT: 2021 Wastewater Facility Improvements

OWNER: City of Lexington

CONTRACTOR: Walters-Morgan Construction, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 1

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	TOTAL AMOUNT
DELETIONS:				
A.	V-138, a 20" Diameter Gate Valve on Line No. 26	1	L.S.	-\$19,963.11
B.	Manhole No. 3-A with 30" Diameter Pipe stubbed out of Manhole No. 3, 10 Ft with Water-tight Plug	1	L.S.	-\$45,422.48
TOTAL DELETIONS				-\$65,385.59
ADDITIONS				
C.	Furnish & Install Two (2) 3" Diameter Ball Check Valves on Grit Piping, upstream of cyclone	1	L.S.	\$1,940.00
D.	Furnish & Install Three (3) 12" Diameter Flanged Pipe Spools to Replace Three (3) 10" x 12" Flanged Eccentric Reducers on 12" Diameter Suction Piping in Headworks	1	L.S.	\$6,359.25
TOTAL ADDITIONS				\$8,299.25
TOTAL ADJUSTED CHANGE ORDER PRICE				-\$57,086.34

JUSTIFICATION: Change requested by the Owner.

Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	\$7,540,431.00
Net decrease resulting from this CHANGE ORDER:	-\$57,086.34
The new CONTRACT PRICE including this CHANGE ORDER will be:	\$7,483,344.66

Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by: Garry Smith 7/13/22

WALTERS-MORGAN
CONSTRUCTION, INC.

Approved by: _____

CITY OF LEXINGTON

Approved by: Greg Ueber

MILLER & ASSOCIATES