

**CHANGE
ORDER**

OWNER
ARCHITECT
CONTRACTOR
OTHER



PROJECT: St. Ann Catholic Church & City of Lexington
 name, address 1003 Taft St. PO Box 70
Lexington, NE 68850

CHANGE ORDER NUMBER: 1

DATE: 21-Sep-22

TO CONTRACTOR: Lacy Construction Company
 name, address 4586 Gold Core Drive Suite C
Grand Island, Ne 68802

ARCHITECT'S PROJECT NO: 730-22

CONTRACT FOR: Parish Hall Renovation

The contract is changed as follows:

No.	ITEM DESCRIPTION	ADD	DEDUCT
1.	Window Change order	\$6,425.00	
2.			
3.			
4.			
5.			
6.			

SUBTOTAL \$6,425.00 \$0.00

TOTAL \$6,425.00

Not valid until signed by the Owner, Architect and Contractor

	Increased	Decreased	Total
The original Contract Sum was			\$447,500.00
Net change by previously authorized Change Orders	\$0.00	\$0.00	\$0.00
The Contract Sum prior to this Change Order was			\$447,500.00
The Contract Sum will be increased or decreased			
by this Change Order in the amount of	\$6,425.00	\$0.00	\$6,425.00
The new Contract Sum including this Change Order will be			\$453,925.00
The Contract Start date will be changed to:			
The date of Substantial Completion as of the date of this Change Order therefore is			

<u>W Design Associates</u> ARCHITECT	<u>Lacy Construction Company</u> CONTRACTOR	<u>St. Ann Catholic Church</u> OWNER	<u>City of Lexington</u>
<u>P.O. Box 99</u> address	<u>4586 Gold Core Drive Suite C</u> address	<u>1003 Taft St.</u> address	<u>PO Box 70</u>
<u>McCook, Ne 69001</u>	<u>Grand Island, Ne 68802</u>	<u>Lexington, NE 68850</u>	<u>Lexington, NE 68850</u>
<u><i>April B Hook</i></u> BY	BY	BY	BY
<u>9/22/2022</u> DATE	DATE	DATE	DATE

W Design Associates