

**CHANGE ORDER**

OWNER   
 ARCHITECT   
 CONTRACTOR   
 OTHER

**PROJECT:** St. Ann Catholic Church City of Lexington  
 name,address 1003 Taft St. PO Box 70  
 Lexington, NE 68850

**TO CONTRACTOR:** Lacy Construction Company  
 name, address 4586 Gold Core Drive Suite C  
 Grand Island, Ne 68802

**CHANGE ORDER NUMBER:** 2

**DATE:** 1/24/2023

**ARCHITECT'S PROJECT NO:** 730-22

**CONTRACT FOR:** Parish Hall Renovation

**The contract is changed as follows:**

No.	ITEM DESCRIPTION	ADD	DEDUCT
1	Remove and Replace Aluminum entry door and install a handicap operator to the Front Entryway, along with a structural stoop.	\$42,555.00	
2	Remove and Replace Aluminum Doors to the Gymnasium.	\$17,475.00	
3	Install Quarry tile on Shower and Bathroom Floors.	\$16,375.00	
4	Install a new Hi-Low Drinking Fountain in Hallway.	\$7,725.00	
5	Reroute electrical conduits to allow new HVAC Ductwork to Gymnasium.	\$4,847.00	
<b>SUBTOTAL</b>		\$88,977.00	\$0.00
<b>18% Profit and Overhead</b>		\$16,016.00	
<b>Bond &amp; Insurance</b>		\$2,100.00	
<b>TOTAL</b>		\$ 107,093.00	

**Not valid until signed by the Owner, Architect and Contractor**

	Increased	Decreased	Total
The original Contract Sum was			\$447,500.00
Net change by previously authorized Change Orders	\$6,425.00	\$0.00	\$6,425.00
The Contract Sum prior to this Change Order was			\$453,925.00
The Contract Sum will be increased or decreased			
by this Change Order in the amount of	\$107,093.00	\$0.00	\$107,093.00
The new Contract Sum including this Change Order will be			\$561,018.00
The Contract Time will be changed by:		( 0 )	DAYS

The date of Substantial Completion as of the date of this Change Order therefore is

<u>W Design Associates</u> ARCHITECT	<u>Lacy Construction Company</u> CONTRACTOR	<u>St. Ann Catholic Church</u> OWNER	<u>City of Lexington</u>
<u>P.O. Box 99</u> address	<u>4586 Gold Core Drive Suite C</u> address	<u>1003 Taft St.</u> address	<u>PO Box 70</u>
<u>McCook, Ne 69001</u>	<u>Grand Island, Ne 68802</u>	<u>Lexington, NE 68850</u>	<u>Lexington, NE 68850</u>
BY <u>Opal B Hack</u>	BY <u>[Signature]</u>	BY <u>Rw. Josim. [Signature]</u>	BY
DATE <u>1/24/2023</u>	DATE <u>1/25/2023</u>	DATE <u>1/25/2023</u>	DATE