

CHANGE ORDER NO.: 1

Owner:	City of Lexington	Owner's Project No.:	
Engineer:	JEO Consulting Group, Inc.	Engineer's Project No.:	190114.00
Contractor:	Husker Engineering	Contractor's Project No.:	
Project:	Patriot Park		
Contract Name:	Patriot Park		
Date Issued:	8/22/2023	Effective Date of Change Order:	9/25/2023

The Contract is modified as follows upon execution of this Change Order:
Description:

Addition of site grading below 2397.00 in exchange for city completing hydromulch-no cost change. Quantity adjustments to reflect installed quantities for aggregates and measured concrete and guardrail. Erosion control blanket to reflect quantities installed on site. Additional straw wattle to prevent erosion along S ramp of W angler pads. 12" culvert pipe to facilitate drainage where ditch on east side narrows.

Attachments:
CO1 Quantities

Change in Contract Price	Change in Contract Times <small>[State Contract Times as either a specific date or a number of days]</small>
Original Contract Price: \$ <u>664,644.00</u>	Original Contract Times: Substantial Completion: <u>October 13, 2023</u> Ready for final payment: <u>October 13, 2023</u>
Net change from previously approved Change Orders No. [-] to No. [Number of previous Change Order] : \$ <u>0.00</u>	Net change from previously approved Change Orders [-] to No. [Number of previous Change Order] : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>664,644.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 13, 2023</u> Ready for final payment: <u>October 13, 2023</u>
Net change for this Change Order: \$ <u>(25,566.84)</u>	Net change for this Change Order: Substantial Completion: <u>October 15, 2023</u> Ready for final payment: <u>October 15, 2023</u>
Contract Price incorporating this Change Order: \$ <u>639,077.16</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>October 15, 2023</u> Ready for final payment: <u>October 15, 2023</u>

Recommended by Engineer (if required)

Authorized by Owner

By: _____
Title: _____
Date: _____

Accepted by Contractor

Approved by Funding Agency (if applicable)

By: _____
Title: _____
Date: _____

Change Order Estimate - Unit Price Work

JEO Project Name: Patriot Park	JEO Project Number: 190114.00
Owner: City of Lexington	Change Order Number: 1
Contractor: Husker Engineering	Effective Date: September 25, 2023

Item		Change Order Information			
Bid Item No.	Description	Item Quantity	Units	Unit Price	Total Value of Item (\$)
5	Rock Riprap	-108.56	TONS	\$98.00	(\$10,638.88)
6	Small River Rock	6.39	TONS	\$100.00	\$639.00
7	Large River Rock	3.27	TONS	\$100.00	\$327.00
8	Crushed Rock Base Course	-132.42	TONS	\$93.00	(\$12,315.06)
9	Crushed Rock Surface Course	-50.1	TONS	\$99.00	(\$4,959.90)
12	6" Reinforced Concrete Pavement	-61	SF	\$11.00	(\$671.00)
17	Aluminum Picket Guardrail	11	LF	\$87.00	\$957.00
18	Erosion Control Blanket	500	SY	\$1.50	\$750.00
19	Straw Wattle	250	LF	\$5.00	\$1,250.00
20	Native Short Grass & Wildflower Seeding, Fertilizer and Mulch	0.1	AC	\$6,850.00	\$685.00
22	Native Wetland Seeding, Fertilizer and Mulch	-0.6	AC	\$5,800.00	(\$3,480.00)
CO1-1	12" Culvert Pipe	54	LF	\$35.00	\$1,890.00
Total:					(\$25,566.84)