

Order No. 1
 Effective Date: 2/14/2017
 Agreement Date: 1/24/2017
 Project No. 127-A1-110

NAME OF PROJECT: Northwest 5th Addition Improvements-Bid A

OWNER: City of Lexington

CONTRACTOR: Midlands Contracting, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 1

ITEM NO.	DESCRIPTION	ESTIMATED QUANTITY CHANGE	UNIT	UNIT PRICE	TOTAL AMOUNT
DELETIONS					
2	Furnish & Install SDR 35 PVC				
	a. 8" Diameter	-798	L.F.	\$ 19.25	\$ (15,361.50)
	b. 4" Diameter	-758	L.F.	\$ 17.50	\$ (13,265.00)
3	Furnish & Install Fittings, complete in place				
	a. 8" x 4" Wye	-11	Each	\$ 75.00	\$ (825.00)
	b. 4" Plug	-18	Each	\$ 80.00	\$ (1,440.00)
4	Construct A-Lok Manhole	-5	Each	\$ 3,300.00	\$ (16,500.00)
5	Furnish & Install Gravel Bedding	-1556	L.F.	\$ 3.25	\$ (5,057.00)
11	Remove & Replace 6" Thick Concrete Pavement	-78	S.Y.	\$ 70.00	\$ (5,460.00)
12	Remove & Replace Curb & Gutter	-2	L.F.	\$ 25.00	\$ (50.00)
<i>Total Deletions</i>					\$ (57,958.50)
ADDITIONS					
2	Furnish & Install SDR 35 PVC				
	a. 8" Diameter	1192	L.F.	\$ 19.25	\$ 22,946.00
	b. 4" Diameter	1254	L.F.	\$ 17.50	\$ 21,945.00
3	Furnish & Install Fittings, complete in place				
	a. 8" x 4" Wye	24	Each	\$ 75.00	\$ 1,800.00
	b. 4" Plug	30	Each	\$ 80.00	\$ 2,400.00
4	Construct A-Lok Manhole	4	Each	\$ 3,300.00	\$ 13,200.00
5	Furnish & Install Gravel Bedding	2446	L.F.	\$ 3.25	\$ 7,949.50
6	Furnish & Install C900 PVC Force Main with Tracer Wire				
	a. 4" Diameter	16	L.F.	\$ 11.50	\$ 184.00
10	Tap Existing Manhole	1	Each	\$ 1,300.00	\$ 1,300.00
<i>Total Additions</i>					\$ 71,724.50
Article 3. CONTRACT TIME.					
<i>Contract time will not be changed.</i>					
TOTAL ADJUSTED CHANGE ORDER PRICE					\$13,766.00

JUSTIFICATION: - Per Owner's request.

Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE:	\$235,070.00
Net change resulting from this CHANGE ORDER:	\$13,766.00
The new CONTRACT PRICE including this CHANGE	\$248,836.00

Change to CONTRACT TIME:

NONE

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by: _____, MIDLANDS CONTRACTING INC.

Approved by: _____, CITY OF LEXINGTON

Approved by: _____, MILLER & ASSOCIATES