

Order No. 1-Final  
 Effective Date: 2/10/2017  
 Agreement Date: 4/12/2016  
 Project No. 127-A1-108

**NAME OF PROJECT: 2016 CIS Improvements**

**OWNER: City of Lexington**

**CONTRACTOR: Paulsen, Inc.**

The following changes are hereby made to the CONTRACT DOCUMENTS:

**CHANGE ORDER NO. 1-FINAL**

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY			DIFFERENCE	UNIT PRICE	ADD/DEDUCT
<b>Water</b>							
3	Furnish & Install C900 PVC Water Main with Tracer Wire						
	a. 4" Water Main	80	62	L.F.	-18	\$ 24.00	\$ (432.00)
	b. 6" Water Main	740	728	L.F.	-12	\$ 23.50	\$ (282.00)
4	Furnish & Install Gate Valves and Box, complete in place						
	b. 6" Valve	3	4	Each	1	\$1,650.00	\$ 1,650.00
5	Furnish & Install Fittings, complete in place						
	b. 6" x 6" Tee	1	2	Each	1	\$ 415.00	\$ 415.00
	c. 6" x 4" Tee	2	1	Each	-1	\$ 356.00	\$ (356.00)
	e. 6" 90 Degree Bend	3	2	Each	-1	\$ 250.00	\$ (250.00)
	g. 6" Cap	1	2	Each	1	\$ 150.00	\$ 150.00
8	Remove & Salvage						
	b. 6" x 4" Reducer	1	2	Each	1	\$ 75.00	\$ 75.00
9	Abandon In Place						
	a. Valve	3	4	Each	1	\$ 350.00	\$ 350.00
10	Furnish & Install						
	a. Service Connections	11	13	Each	2	\$ 920.00	\$ 1,840.00
	b. 1" Service Line	500	520	L.F.	20	\$ 16.50	\$ 330.00
<b>Water Total</b>							<b>\$ 3,490.00</b>
<b>Paving</b>							
12	Common Excavation	250	0	C.Y.	-250	\$ 7.00	\$ (1,750.00)
13	Provide Supplemental Fill Material for Paving Grade As Required	200	0	C.Y.	-200	\$ 14.50	\$ (2,900.00)
14	Overexcavate and Replacement of Unsuitable Base Material (If Required)	150	0	C.Y.	-150	\$ 18.50	\$ (2,775.00)
15	Furnish & Place Crushed Concrete Base Stabilization Beneath Street Pavement (If Required)	50	0	Ton	-50	\$ 35.00	\$ (1,750.00)
16	Remove & Haul Concrete Pavement	4660	4520	S.Y.	-140	\$ 7.25	\$ (1,015.00)
17	Remove & Haul Sidewalk	5500	5010	S.F.	-490	\$ 1.65	\$ (808.50)
18	Remove & Haul Barrier Curb	30	24	L.F.	-6	\$ 10.00	\$ (60.00)
19	Remove & Haul Curb & Gutter Section	380	203	L.F.	-177	\$ 3.25	\$ (575.25)
20	Salvage & Haul Brick Surfacing	1059	1070	S.Y.	11	\$ 6.50	\$ 71.50
21	Remove & Haul Brick Subbase	1059	1070	S.Y.	11	\$ 7.25	\$ 79.75

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY			DIFFERENCE	UNIT PRICE	ADD/DEDUCT
24	Adjust to Grade a. Manhole (If Required)	2	0	Each	-2	\$ 175.00	\$ (350.00)
26	Construct P.C. Concrete Pavement 6" Thick, Type 47B Mod a. Drives & Crossings	390	554	S.Y.	164	\$ 44.00	\$ 7,216.00
	b. Street Paving	5,320	5209	S.Y.	-111	\$ 42.00	\$ (4,662.00)
27	Construct Integral Curb	1,670	1350	L.F.	-320	\$ 2.00	\$ (640.00)
28	Construct 5" Thick Brick Subbase	24	12	S.Y.	-12	\$ 34.00	\$ (408.00)
29	Install Salvaged Brick Pavers	24	12	S.Y.	-12	\$ 48.00	\$ (576.00)
31	Construct P.C. Concrete Sidewalk 5" Thick, Type 47B Mod	7,200	7612	S.F.	412	\$ 4.25	\$ 1,751.00
33	Construct 2' Wide Curb & Gutter Section	80	111	L.F.	31	\$ 22.00	\$ 682.00
34	Construct 6" Wide Barrier Curb	30	51	L.F.	21	\$ 30.00	\$ 630.00
39	Relocate Existing Yard Lamp	1	0	Each	-1	\$ 450.00	\$ (450.00)
40	Furnish & Install 4" Water Main Lowering	3	0	Each	-3	\$2,550.00	\$ (7,650.00)
41	Furnish & Place Controlled Low Strength Material (Flowable Fill)	167	168	L.F.	1	\$ 9.50	\$ 9.50
42	Furnish & Install Sod	1250	879	S.Y.	-371	\$ 7.50	\$ (2,782.50)
43	Furnish, Install, Maintain & Remove Erosion Control a. Silt Fence	100	0	L.F.	-100	\$ 5.00	\$ (500.00)
	b. Coir Wattles	80	0	L.F.	-80	\$ 5.50	\$ (440.00)
<b>Total Paving</b>							<b>\$ (19,652.50)</b>
<b>TOTAL ADJUSTED CHANGE ORDER PRICE</b>							<b>\$ (16,162.50)</b>

JUSTIFICATION: To adjust contract quantities to actual quantities installed.

**Change to CONTRACT PRICE:**

ORIGINAL CONTRACT PRICE: \$ 570,895.25  
Net decrease resulting from this CHANGE ORDER: \$ (16,162.50)  
The new CONTRACT PRICE including this CHANGE ORDER will be: \$ 554,732.75

**Change to CONTRACT TIME:**

The CONTRACT TIME will be increased to reflect a completion date of November 18, 2016.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by: \_\_\_\_\_, PAULSEN, INC.

Approved by: \_\_\_\_\_, CITY OF LEXINGTON

Approved by: \_\_\_\_\_, MILLER & ASSOCIATES