

Order No. 1-Final
 Effective Date: 10/16/2017
 Agreement Date: 1/24/2017
 Project No. 127-A1-110

NAME OF PROJECT: Northwest 5th Addition Improvements- Paving

OWNER: City of Lexington, Nebraska

CONTRACTOR: Paulsen, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

CHANGE ORDER NO. 1- FINAL

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY			DIFFER ENCE	UNIT PRICE	ADD/ DEDUCT
17	Construct P.C. Concrete Pavement 6" Thick, Type 47B Mod	18800	20267	S.Y.	1467	\$ 31.50	\$ 46,210.50
18	Construct Integral Curb	10240	10900	L.F.	660	\$ 1.50	\$ 990.00
19	Furnish & Install Reinforced Concrete Pipe, Class III						
	c. 18" R.E. Diameter	222	426	L.F.	204	\$ 52.00	\$ 10,608.00
	d. 24" Diameter	1049	1045	L.F.	-4	\$ 46.00	\$ (184.00)
	f. 30" RE Diameter	659	24	L.F.	-635	\$ 88.00	\$ (55,880.00)
20	Construct Curb Inlet With						
	a. 4' Throat	7	11	Each	4	\$ 1,950.00	\$ 7,800.00
	b. 8' Throat	6	4	Each	-2	\$ 2,600.00	\$ (5,200.00)
23	Furnish & Place Controlled Low Strength Material (Flowable Fill) on Reinforced Concrete Pipe	566	337	L.F.	-229	\$ 18.00	\$ (4,122.00)
24	Furnish & Install Concrete Rip-Rap	10	0	C.Y.	-10	\$ 55.00	\$ (550.00)
26	Adjust to Grade						
	b. Valve Box	7	19	Each	12	\$ 150.00	\$ 1,800.00
A.	Remove & Replace Sidewalk	0	78	S.F.	78	\$ 4.75	\$ 370.50
B.	Remove & Replace Driveway	0	47.7	S.Y.	47.7	\$ 46.00	\$ 2,194.20
C.	Remove Pavement	0	294.5	S.Y.	294.5	\$ 8.00	\$ 2,356.00
D.	Furnish & Apply Sod	0	150	S.F.	150	\$ 0.85	\$ 127.50
TOTAL ADJUSTED CHANGE ORDER PRICE							\$ 6,520.70

JUSTIFICATION: To adjust contract quantities to actual quantities installed.

Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE: \$ 869,262.00
 Net Increase resulting from this CHANGE ORDER: \$ 6,520.70
 The new CONTRACT PRICE including this CHANGE ORDER will be: \$ 875,782.70

Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by: *David Tall*, PAULSEN, INC.

Approved by: _____, CITY OF LEXINGTON

Approved by: *Tyler Hillman*, MILLER & ASSOCIATES