



Lexington Comprehensive Plan and Long Range Transportation Plan Proposed Meeting Schedule

Kick-off meeting with Planning Commission – June 27th

- Establish the Planning Commission as the advisory committee.
- Develop a public participation plan and meeting schedule.
- Establish the base maps in ArcGIS format.
- Discuss project intent, roles of the team and establish a schedule for the public input meetings
- Obtain travel demand model from previous Long Range Transportation Plan.

Committee Profile Meeting – July 19th

- Review and discuss findings regarding land uses, community services and facilities
- Verify mapping system
- Review preliminary travel demand model

Envision Meeting – September 27th

Committee Meeting

- Review and discuss finalized Profile
- Develop summary of key issues

Focus Group Meetings

- Conduct a series of meetings organized around topics for key leaders to share insights

Town Hall Meeting

- Broad public meeting to discuss citizens' vision for Lexington's future

2nd Envision Meeting – October 24th -25th

Committee Meeting

- Develop Lexington's Vision Statement
- Lexington Goals and Objectives

Key Interviews

- Conduct a series of interviews with for key individuals to share insights on specific topics

Design Charrette

- Create sketches that represent what Lexington could look like in the future based upon public input

Town Hall Meeting

- Broad public meeting to review and discuss citizens' vision for Lexington's future

Achieve Committee Meeting – December 6th

- Review and discuss draft land use, transportation, parks & recreation, and economic development plans based upon Lexington's vision.

Implementation Committee Meeting – January 17th

- Develop an action plan to implement and maintain the Comprehensive Plan

Final Draft submitted February 15th

- Review complete Comprehensive Plan

Planning Commission and City Council Public Hearings – TBD

- Comprehensive Plan adoption