

CHANGE ORDER NO. 2-FINAL

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: (name, address)	City of Lexington - Fieldhouse P.O. Box 70 Lexington, NE 68850	ORDER NO:	2-Final
TO (Contractor):	TL Sund Constructors, Inc. 707 N. Ontario Lexington, NE 68850	INITIATION DATE:	8/9/2016
		ARCHITECT'S PROJECT NO.:	127-E1-004
		CONTRACT FOR:	\$1,115,139.00
		CONTRACT DATE:	3/24/2015



You are directed to make the following change(s) in this Contract:

- | | |
|-----------------|--------------------|
| 1. Heating | -\$3,700.00 |
| 2. Wall Padding | -\$1,895.00 |
| TOTAL | -\$5,595.00 |

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum was.....	\$ 1,115,139.00
Net change by previously authorized Change Orders.....	\$ 17,890.00
The Contract Sum prior to this Change Order was.....	\$ 1,133,029.00
The Contract Sum will be decreased by this Change Order.....	\$ -\$5,595.00
The new Contract Sum including this Change Order will be.....	\$ \$1,127,434.00
The Contract Time will be unchanged	
The Date of Substantial Completion as of the date of this Change Order therefore is	

<u>MILLER & ASSOCIATES, CONSULTING ENGINEERS, P.C.</u>	<u>T.L. SUND CONSTRUCTORS, INC.</u>	<u>CITY OF LEXINGTON</u>
<i>ARCHITECT</i>	<i>CONTRACTOR</i>	<i>OWNER</i>
1111 Central Avenue	PO Box 826	
Kearney, NE 68847	Lexington, NE 68850	
Address	Address	Address
By: 	By: 	By:
Date: 10.24.16	Date: 10/24/16	Date: