

Order No. 1-Final  
 Effective Date: 12/21/2017  
 Agreement Date: 9/1/2017  
 Project No. 127-B1-027

NAME OF PROJECT: 2018 STRUCTURE REPLACEMENT PROJECT

OWNER: CITY OF LEXINGTON

CONTRACTOR: VAN KIRK BROS. CONTRACTING, INC.

The following changes are hereby made to the CONTRACT DOCUMENTS:

**CHANGE ORDER NO. 1-FINAL**

ITEM NO.	DESCRIPTION	CONTRACT/INSTALLED QUANTITY			DIFFERENCE	UNIT PRICE	ADD/ DEDUCT
		CONTRACT	INSTALLED	UNIT			
3	Remove Pavement	274.00	410.00	S.Y.	136.00	\$ 8.00	\$ 1,088.00
9	8" Concrete Pavement, Class 47B-3500 w/ Integral Curb	275.00	407.49	S.Y.	132.49	\$ 60.00	\$ 7,949.40
10	Erosion Control, Class 1D	250.00	407.00	S.Y.	157.00	\$ 3.00	\$ 471.00
<b>TOTAL ADJUSTED CHANGE ORDER PRICE</b>							<b>\$ 9,508.40</b>

JUSTIFICATION: To adjust contract quantities to actual quantities installed.

Change to CONTRACT PRICE:

ORIGINAL CONTRACT PRICE: \$ 106,489.25  
 Net increase resulting from this CHANGE ORDER: \$ 9,508.40  
 The new CONTRACT PRICE including this CHANGE ORDER will be: \$ 115,997.65


Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approved as required by the General Conditions.

Approved by:  VAN KIRK BROS. CONTRACTING, INC.

Approved by: \_\_\_\_\_ CITY OF LEXINGTON

Approved by:  MILLER & ASSOCIATES

**OWNER COPY**