		Ch	ange Order No.	4		
Date of Issuance:	May 21, 2019	Effective Date:	May 9, 2019			
Owner:	City of Lexington	Owner's Contract No.:				
Contractor:	Leising Inc.	Contractor's Project No.:				
Engineer:	JEO Consulting Group, Inc.	Engineer's Project No.:	160842.00			
Project:	Kirkpatrick Memorial Park Lake	Contract Name:				
The Contract is m	odified as follows upon execution of t	this Change Order:				
Description:	Changing crushed rock trail to conc	rete; adjusting substantial	completion date			
Attachments:	NGE IN CONTRACT PRICE	CHANGE II	N CONTRACT TIMES			
CHA	TOE IN CONTINUE TRICE	[note changes in Milestones if applicable]				
Original Contract Price:		Original Contract Times:		,Dicj		
Original contract	Tiec.	Substantial Completion:		2019		
\$	328,339.81	Ready for Final Payment				
			days or da			
Increase from previously approved Change Orders No.		[Increase] [Decrease] fron				
1 to No. 3:		Orders No to No		· ·		
		Substantial Completion:				
\$	41,782.00	Ready for Final Payment	:			
			days			
Contract Price prior to this Change Order:		Contract Times prior to th	is Change Order:			
		Substantial Completion:	March 1, 2	2019		
\$	370,121.81	Ready for Final Payment	: May 31, 2	019		
			days or da	ates		
Increase of this Ch	ange Order:	Increase of this Change Or	rder:			
		Substantial Completion:	April 15, 2	.019		
\$	2,025.00	Ready for Final Payment	: May 31, 2	019		
			days or da	ates		

						days or dates
	RECOMMENDED:		ACC	EPTED:	1	ACCEPTED:
By:	Jake ning	By:			_By:///	
	Engineer (if required)		Owner (Authorized Signature)		Contractor (Authorized Signature)
Title:	Project Engineer	Title:			Title:	Project manager
Date:	5/21/2019	Date:			Date:	05/21/19

Contract Times with all approved Change Orders:

Ready for Final Payment: May 31, 2019

April 15, 2019

Substantial Completion:

Approved by Funding Agency (if applicable)

\$

Contract Price incorporating this Change Order:

372,146.81

By: Date: Title:

Change Order Estimate

JEO Project Name:	Kirkpatrick Memorial Park Lake	JEO Project Number:	160842.00				
Owner:	City of Lexington	Change Order Number:	4				
Contractor:	Leising Inc.	Effective Date:	May 9, 201	.9			
Item			Change Order Information				
Bid Item No.	Description		Item Quantity	Units	Unit Price	Total Value of Item (\$)	
CO4-1	Bank shaping by museum		1	LS	\$525.00	\$525.00	
CO4-2	Seeding, mulching		0.6	AC	\$2,500.00	\$1,500.00	
					\$65.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
					\$0.00	\$0.00	
				Tota	<u> </u>	\$2,025.00	