## **OWNER COPY**

Order No.

Effective Date: Agreement Date: 6/2/2022 11/9/2021

Project No.

127-A1-114

NAME OF PROJECT: 18TH STREET & KIRKPATRICK MEMORIAL PARK PAVING IMPROVEMENTS

OWNER: CITY OF LEXINGTON CONTRACTOR: PAULSEN, INC.

The following changes are hereby made to the CONTRACT DOCUMENTS:

## CHANGE ORDER NO. 1 - FINAL

ITEM		APPROXIMATE			DIFFER		
NO.	DESCRIPTION	QUANTITY			ENCE	UNIT PRICE	ADD/ DEDUCT
18TH STREET SANITARY SEWER							
2	Install City Furnished PVC						
	b. 4" Diameter	300	336	L.F.	36	\$29.00	\$1,044.00
SANITARY SEWER SUBTOTAL							\$1,044.00
18TH	STREET PAVING				***************************************		
10	Overexcavate and Replacement of						
	Unsuitable Base Material (if required)	200	0	C.Y.	-200	\$4.00	-\$800.00
11	Construct P.C. Concrete Pavement 6"						
	Thick, Type 47B Modified	3000	2986	S.Y.	-14	\$45.50	-\$637.00
12	Construct Integral Curb	1690	1680	L.F.	-10	\$1.75	-\$17.50
13	Construct 6" Thick Concrete Driveway	120	112	S.Y.	-8	\$46.00	-\$368.00
15	Drill & Grout Tie Bars	13	11	Each	-2	\$7.00	-\$14.00
18TH STREET SUBTOTAL							-\$1,836.50
KIRKPATRICK MEMORIAL PARK PAVING							
22	Overexcavate and Replacement of						
	Unsuitable Base Material (if required)	200	0	C.Y.	-200	\$4.00	-\$800.00
23	Construct P.C. Concrete Pavement 6"						
	Thick, Type 47B Modified	5130	5076	S.Y.	-54	\$45.50	-\$2,457.00
25	Construct 6" Thick Concrete Sidewalk	250	292	S.F.	42	\$9.00	
27	Remove & Replace Curb & Gutter	70	88	L.F.	18	\$32.00	\$576.00
31	Remove & Haul Sidewalk	410	452	S.F.	42	\$3.00	
KIRKPATRICK MEMORIAL PARK SUBTOTAL						-\$2,177.00	
TOTAL ADJUSTED CHANGE ORDER PRICE					-\$2,969.50		

JUSTIFICATION: To adjust contract quantities to actual quantities installed.

Change	to	CONTRAC	T PRICE:

ORIGINAL CONTRACT PRICE:

\$532,273.00

Net decrease resulting from this CHANGE ORDER:

-\$2,969.50

The new CONTRACT PRICE including this CHANGE ORDER will be:

\$529,303.50

## Change to CONTRACT TIME:

The CONTRACT TIME will not be altered.

Approvals Required: To be effective, this order must be approve	ed as required by the General Conditions.
Approved by: Key Kauban	, PAULSEN, INC.
Approved by:	, CITY OF LEXINGTON
Approved by: Tyle Ellmer	, MILLER & ASSOCIATES