

CHANGE ORDER

OWNER
 ARCHITECT
 CONTRACTOR
 OTHER

PROJECT: St. Ann Catholic Church City of Lexington
 name,address 1003 Taft St. PO Box 70
Lexington, NE 68850

CHANGE ORDER NUMBER: 2

DATE: 1/24/2023

TO CONTRACTOR: Lacy Construction Company
 name, address 4586 Gold Core Drive Suite C
Grand Island, Ne 68802

ARCHITECT'S PROJECT NO: 730-22

CONTRACT FOR: Parish Hall Renovation

The contract is changed as follows:

No.	ITEM DESCRIPTION	ADD	DEDUCT
1	Remove and Replace Aluminum entry door and install a handicap operator to the Front Entryway, along with a structural stoop.	\$42,555.00	
2	Remove and Replace Aluminum Doors to the Gymnasium.	\$17,475.00	
3	Install Quarry tile on Shower and Bathroom Floors.	\$16,375.00	
4	Install a new Hi-Low Drinking Fountain in Hallway.	\$7,725.00	
5	Reroute electrical conduits to allow new HVAC Ductwork to Gymnasium.	\$4,847.00	
SUBTOTAL		\$88,977.00	\$0.00
18% Profit and Overhead		\$16,016.00	
Bond & Insurance		\$2,100.00	
TOTAL		\$ 107,093.00	

Not valid until signed by the Owner, Architect and Contractor

	Increased	Decreased	Total
The original Contract Sum was			\$447,500.00
Net change by previously authorized Change Orders	\$6,425.00	\$0.00	\$6,425.00
The Contract Sum prior to this Change Order was			\$453,925.00
The Contract Sum will be increased or decreased			
by this Change Order in the amount of	\$107,093.00	\$0.00	\$107,093.00
The new Contract Sum including this Change Order will be			\$561,018.00

The Contract Time will be changed by: (0) DAYS

The date of Substantial Completion as of the date of this Change Order therefore is

<u>W Design Associates</u> ARCHITECT	<u>Lacy Construction Company</u> CONTRACTOR	<u>St. Ann Catholic Church</u> OWNER	<u>City of Lexington</u>
<u>P.O. Box 99</u> address	<u>4586 Gold Core Drive Suite C</u> address	<u>1003 Taft St.</u> address	<u>PO Box 70</u>
<u>McCook, Ne 69001</u>	<u>Grand Island, Ne 68802</u>	<u>Lexington, NE 68850</u>	<u>Lexington, NE 68850</u>

<u><i>Opal B Heck</i></u> BY	<u><i>[Signature]</i></u> BY	<u><i>[Signature]</i></u> BY	<u><i>[Signature]</i></u> BY
<u>1/24/2023</u> DATE	<u>1/25/2023</u> DATE	<u>1/25/2023</u> DATE	<u> </u> DATE